

Hawksight SRM UI. Modules & Timings

1. Home page	6.0 hrs
2. Contact us	4.0 hrs
3. Blog	6.0 hrs
4. About us	3.0 hrs
5. Pricing	3.0 hrs
6. Training and support	7.0 hrs
7. Software	
• HawkSight SRM Why, What, How?	4.0 hrs
• Data	3.0 hrs
• Mapping & Risk visualization	4.0 hrs
• Dashboard (Phase II) & risk reporting	4.0 hrs
• OHS & EHS modules (Phase II)	4.0 hrs
• Services	
❖ Pre-configuration of risk library	6.0 hrs
▪ Asset library	
▪ Threat library	
▪ Hazard library (Phase II)	
▪ Control library	
❖ Managed services	4.0 hrs
8. Footer	4.0 hrs.

Here are the approximate timing for all the modules. We will use Figma to design the modules and will share the Figma files one by one accordingly. It would take approximately 7 to 8 days to complete the UI part of the website.

The budget would be as below:

\$12/Hour (993 INR / Hour)